ANNUAL PROCUREMENT PALN FOR THE YEAR (2019 - 2020) (Under Rule 8 of the Punjab Procurement Rules 2014)

Name of the Procuring Agency: I.G. Police

	Procure Name	Procure Descripti	Quantity (where applicable	Scope of work	Procurem Type	Procurem Category		Source of Funds	Tentativ Estimat cost (Rupees in Millions	Method		Tentativ Timings of Procure	Tentativ Date of Procure Advertis	Tentativ Date of Evaluati Report Announ	Date of	Tentativ Delivery Schedul	Tentativ Date of Comple	Remark
1	Uniforms & allied articles	Uniform & allied articles (Stitched uniform, uniform cloth, boots, shoes, winter jacket)	-	-	Goods	Local	1209.014	Non ADP	1238.19	Pre- Qualific	Single Stage Two Envelop	1st Quarter	15 Aug 2019	05 Nov 2019	05 Dec 2019	15 May 2020	30 May 2020	
		Uniform articles (caps, jersey,																

Uniform & 2 protectiv Clothing	suit, -	-	Goods	Local	1209.014	Non ADP	237.755	Tender	Single Stage Two Envelop	1st Quarter	26 Oct 2019	15 Nov 2019	15 May 2020	30 May 2020
	Comput Laptop, Printers, LEDs, Fax, Fan, Air Cooler, Electric Water Cooler, Bio matric devices, Mobile phones, water dispenser UPS, Photoco Still Cameras, Handy Cam, CCTV Cameras,													

3	Plant & Machine	Drone, ECG, X- Ray Plant, Printing Press, Oven, Paper Shereder, Refregira Metal Detector, Walk Through Gate, Wireless Sets, Mine	Goods	Local	808.009	Non ADP	808.009	Tender	Single Stage Two Envelop	1st Quarter	25 Aug 2019	25 Oct 2019	15 Nov 2019	15 May 2020	30 May 2020	
		DSLR, Tablet. Qmatic														
		machine, AC, Deep														
		Freezer, IT														
		Equipme Security Equipme														
		Chairs,														

4	Furniture & Fixture	Tables, book shelves, Alimiran, Office furniture	Goods	Local	105.678	Non ADP	105.678	Tender	Single Stage Two Envelop	1st Quarter	25 Aug 2019	25 Oct 2019	15 Nov 2019	30 Apr 2020	10 May 2020
	Cost of Other Stores	Binocular bottom view mirror, knee & elbow protector jackets for anti riot equipme helmet, Mosquit net, LBE, Rucksuc Bag, Helmet Visors, Wirless commun kit, rappellin rope, D-Ring, Seat Harnes, Chest Harness,	Goods	Local	71.131	Non ADP	71.131	Tender	Single Stage Two Envelop	1st Quarter	25 Aug 2019	25 Oct 2019	15 Nov 2019	30 Apr 2020	10 May 2020

		NVGs														
6	Bed & Boxes	Charpoi, Kit Box, Niwar	 (Goods	Local	40.683	Non ADP	40.683	Tender	Single Stage Two Envelop	1st Quarter	25 Aug 2019	25 Oct 2019	15 Nov 2019	30 Apr 2020	10 May 2020
7	Tear Gas Equipme	Tear Gas Gun, Gas Mask, Tear Gas Hand Grenade		Goods	Local	50.894	Non ADP	50.894	Tender	Single Stage Two Envelop	1st Quarter	26 Aug 2019	26 Oct 2019	15 Nov 2019	30 Mar 2020	30 Apr 2020
8	Ordnanc Stores	Procure of Ordnanc Store "B.P Helmet, B.P Jackets"		Goods	Local	1103.558	Non ADP	518	Pre- Qualific	Single Stage Two Envelop	1st Quarter	15 Aug 2019	05 Nov 2019	05 Dec 2019	05 May 2020	30 May 2020
1 4	Ordnanc Stores	Procure of Ordnanc Store	 (Goods	Local	1103.558	Non ADP	152.7	Tender	Single Stage Two Envelop	1st Quarter	25 Aug 2019	26 Oct 2019	15 Nov 2019	15 May 2020	30 May 2020
10	Ordnanc Stores	Procure of "Ammun	 (Goods	Local	1103.558	Non ADP	217.5	Direct Contrac		1st Quarter	25 Aug 2019	05 Nov 2019	05 Dec 2019	30 May 2020	15 Jun 2020
		1000cc Car,														

11 Transpor	1300cc cars, buses, Single Cabin Pick- up, Double Cabin Pick- ups, Truck, Water Bowzer, Motorcy Ambulan	-		Goods	Local	475.691	Non ADP	466.011	Direct Contrac	Single Stage Two Envelop	1st Quarter	26 Aug 2019	26 Oct 2019	15 Nov 2019	15 May 2020	30 May 2020
12 Transpor	Body fabricati bar lights,	-	-	Goods	Local	475.691	Non ADP	9.68	Tender	Single Stage Two Envelop	1st Quarter	26 Aug 2019	26 Oct 2019	15 Nov 2019	15 May 2020	30 May 2020
13 Hot & Cold	Hot & Cold	-	-	Goods	Local	1.287	Non ADP	0.15	Three Quotati		1st Quarter	-	-	-	-	-
Hot & Cold	Hot & Cold	-	-	Goods	Local	1.287	Non ADP	0.137	Three Quotati		2nd Quarter	-	-	-	-	-
15 Hot & Cold	Hot & Cold	-	-	Goods	Local	1.287	Non ADP	1	Tender	Single Stage Two Envelop	1st Quarter	26 Aug 2019	26 Oct 2019	15 Nov 2019	05 Feb 2020	25 Feb 2020
16 Stationer	Stationer Items	-	-	Goods	Local	9.18	Non ADP	8	Tender	Single Stage Two Envelop	2nd Quarter	26 Oct 2019	26 Dec 2019	26 Jan 2020	15 Mar 2020	15 Apr 2020

17 Stationer	Stationer Items	-	-	Goods	Local	9.18	Non ADP	0.393	Three Quotati		3rd Quarter	-	-	-	-	-
18 Stationer	Stationer Items	-	-	Goods	Local	9.18	Non ADP	0.393	Three Quotati		3rd Quarter	-	-	-	-	-
19 Stationer	Stationer Items	-	-	Goods	Local	9.18	Non ADP	0.393	Three Quotati		4th Quarter	-	-	-	-	-
Printing 20 & publicati	Printing & publicati	-	-	Goods	Local	1.148	Non ADP	0.287	Three Quotati		1st Quarter	-	-	-	-	-
Printing 21 & publicati	Printing & publicati	-	-	Goods	Local	1.148	Non ADP	0.287	Three Quotati		2nd Quarter	-	-	-	-	-
Printing 22 & publicati	&	-	-	Goods	Local	1.148	Non ADP	0.287	Three Quotati		3rd Quarter	-	-	-	-	-
Printing 23 & publicati	Printing & publicati	-	-	Goods	Local	1.148	Non ADP	0.287	Three Quotati		4th Quarter	-	-	-	-	-
24 Comput Stationer	Comput Stationer	-	-	Goods	Local	4.995	Non ADP	4	Tender	Single Stage Two Envelop	2nd Quarter	26 Oct 2019	26 Dec 2019	26 Jan 2020	15 Mar 2020	15 Apr 2020
25 Comput Stationer	Comput Stationer	-	-	Goods	Local	4.995	Non ADP	0.498	Three Quotati		3rd Quarter	-	-	-	-	-
26 Comput Stationer	Comput Stationer	-	-	Goods	Local	4.995	Non ADP	0.498	Three Quotati		4th Quarter	-	-	-	-	-

27	Other / Misc. Items of daily use	Other / Pattery items	-	-	Goods	Local	25.858	Non ADP	6	Tender	Single Stage Two Envelop	2nd Quarter	26 Oct 2019	26 Dec 2019	26 Jan 2020	15 Mar 2020	15 Apr 2020
28	Other / Misc. Items of daily use	Other / Pattery items	-	-	Goods	Local	25.858	Non ADP	4.965	Three Quotati		1st Quarter	-	-	-	-	-
29	Other / Misc. Items of daily use	Other / Pattery items	-	-	Goods	Local	25.858	Non ADP	4.965	Three Quotati		2nd Quarter	-	-	-	-	-
30	Other / Misc. Items of daily use	Other / Pattery items	-	-	Goods	Local	25.858	Non ADP	4.965	Three Quotati		3rd Quarter	-	-	-	-	-
31	Other / Misc. Items of daily use	Other / Pattery items	-	-	Goods	Local	25.858	Non ADP	4.965	Three Quotati		4th Quarter	-	-	-	-	-
32	Furniture Repair	Furniture Repair	-	-	Goods	Local	1.188	Non ADP	0.396	Three Quotati		1st Quarter	-	-	-	-	-
33	Furniture Repair	Furniture Repair	-	-	Goods	Local	1.188	Non ADP	0.396	Three Quotati		2nd Quarter	-	-	-	-	-
34	Furniture Repair	Furniture Repair	-	-	Goods	Local	1.188	Non ADP	0.396	Three Quotati		3rd Quarter	-	-	-	-	-

35	Repair	Machine Repair	-	-	Goods	Local	13.86	Non ADP	1.1	Tender	Single Stage Two Envelop	1st Quarter	15 Aug 2019	05 Nov 2019	05 Dec 2019	30 Mar 2020	30 Apr 2020
36	Machine Repair	Machine Repair	-	-	Goods	Local	13.86	Non ADP	3.19	Three Quotati		1st Quarter	-	-	-	-	-
37	Machine Repair	Machine Repair	-	-	Goods	Local	13.86	Non ADP	3.19	Three Quotati		2nd Quarter	-	-	-	-	-
38	Machine Repair	Machine Repair	-	-	Goods	Local	13.86	Non ADP	3.19	Three Quotati		3rd Quarter	-	-	-	-	-
39	Machine Repair	Machine Repair	-	-	Goods	Local	13.86	Non ADP	3.19	Three Quotati		4th Quarter	-	-	-	-	-